***DRAFT***

ICC Code Technology Committee 

Balanced Fire Protection Smoke and Heat Vent Study Group

Work Plan

TIMELINE

6/8/07

6/20/07

Report presentation to ICC CTC: Work Plan with Timeline

7/15


Complete Item 2: “Final” Drafts of “Purpose” and “Rationale” papers
8/15


Complete Items 3 – 6

9/15


Complete Items 7 – 10 
10/15


Complete Item 11
11/15


Complete Items 12 – 14
12/15


Complete Item 15
1/15/08

Complete Item 16

2/15


Complete Item 17

3/15


Complete Item 18: Fire Department survey report
4/15


Complete Items 19 & 20

5/15


Complete Items 21 & 22




NOTE: Proposals to NFPA 204 due 5/30/08

6/15


Complete Item 23: Updates of “Purpose” and “Rationale” papers
7/15


Complete Item 24




NOTE: NFPA Smoke Management Technical Committee Report on Proposals 



(ROP) meeting for processing NFPA 204 must be held by 8/29/08

Nov./Dec. ‘08
Complete Item 25: Report of findings and recommendations for code changes



NOTE: NFPA 204 ROP published by 12/29/08
Dec. ‘08/Jan. ‘09
Item 26: ICC CTC Working Meeting on report of findings and recommendations 



for code changes
2/15/09

Complete Item 27: “Final” Drafts of proposed code changes 
Feb./Mar. ‘09

Item 28: ICC CTC Public Hearing on “final” drafts of proposed code 
changes 



NOTE: NFPA 204 Public Comments to ROP due by 3/6/09
3/15/09

Complete Item 29: Finalize report and code changes with supporting statements: 



Study Group and ICC CTC staff 

3/25/09

Item 30: Submit code changes to ICC for 2012 IBC/IFC: ICC CTC staff 



NOTE: NFPA Smoke Management Technical Committee Report on Comments 



(ROC) meeting for processing NFPA 204 must be held by 5/8/09
